Project: Project Charter

ACTIVE & INDEPENDENT

Business Case **Service User Benefit**	**Scope** **In**	**Out**
This survey will help identify where we are intervening in a persons Health and Well Being journey and will provide data and information that will support any future service redesign with the goal of supporting people to live healthy, active, independent lives.	All AHP Services Adult Services Community Acute All NHS Boards All HSCPs	C&YP Services People who are unable to consent Paramedics
Org. Benefit & Cost	**Start Point**	**Stop Point**
AHP services across Health and Social Care will be able to quantify where on the Lifecurve staff are intervening. This data will provide the ability to undertake predictive modelling which in turn will help us understand where our services could provide the most cost effective and person centred models of care.	Circulation of Information Sheet 1	Circulation of the survey results
KPI : Key Performance Indicators	**Team Members:** **Project Role**	**Team Members:** **Name**
Minimum 11000 completed surveys by service users on given date in April 2017	• Sponsor – CHPO • Sponsor - CSWO • Sponsor - Chair ADSG • Programme Lead - Director AILIP • Project Lead - National Lead – Early Intervention • Advisor – Newcastle University • Advisor – Strathclyde University • Analysts - National Services Scotland • Analysts - Analytical Services Division – Scottish Government	Jacqui Lunday Johnstone Alan Baird Carolyn McDonald Sarah Mitchell Susan Kelso Professor Peter Gore Professor Phil Rowe TBC / eDRIS Emma Millburn / Christine McGregor
Problem, Observation, Measures, Impact **(What's your problem, How do you know, So What ?!)**		
Following the AILIP National engagement events it was clear from feedback that stakeholders perception is that access to AHP services is too late in the H&WB journey. The reality is we have no evidence to prove or disprove this perception therefore have no baseline to understand the impact we have on where we intervene on the Lifecurve.		

SMART Goal	**Milestones**	
By July 2017 have a baseline measurement of where all adult Health and Social Care AHP services are intervening for people who use our services as measured by the Lifecurve.	1. Agree Project Charter / Info Sheet 1 / Communication Plan 2. Agree time frame for survey 3. Ethical Approval (via Edriss) 4. Feasibility studies completed and analysed/reported 5. Awareness of all AHPs of Survey 6. Completion of Survey 7. Report out of survey findings	Nov 16 Jan 17 Feb 17 Feb 17 Feb 17 Apr 17 Jul 17